## KEES Implementation Calendar June 2015

~ June 2015 ~										
Sun	Mon	Tue	Wed	Thu	Fri	Sat				
	1	2	3	4	5	6				
7	8	9	10	11	12 Clearinghouse stops using KAECSES for most registrations & processing unless the case is an emergency and can be completed immediately	13 FFM applications from today until Go Live are held by Clearinghouse for KEES MIPPA application from today until Go Live are held by DCF for KEES				
14	15	16	17	18 5:00 PM Goal: DCF and Out Stationed Workers have completed all KAECSES registrations by COB	7:00 PM Begin Medical Downtime June 19-28  KAECSES goes down  ImageNow goes down  7:00 PM: PE Tool & SSP go down; incomplete/un-submitted apps will be lost  Medical Paytape (MMIS monthly) on schedule	MMIS Data begins converting to KEES. Emergency Medical Coverage process in place				
21	KAECSES: Available for NON-Medical processing Medical VIEW ONLY Legacy 6.4 DHCF ImageNow available for some programs	23	24	25	26	27 KEES Controlled Production: June 27-28 KEES ABMS and ImageNow for limited use				
28  KEES Controlled Production: June 27-28	6:00 AM KEES Full Production  PE Tool & SSP new versions available; users reset passwords  Clearinghouse electronic mailboxes deactivated  MMIS Daily scheduled to run  Begin post conversion clean up and other processing priorities	30	NOTES:  The DCF Tracker will remain available during Downtime.  MMIS will always be available on the current schedule (normal maintenance downtime is Sundays, 6:00 – 10:00 am)  Premium Billing is unaffected by KEES conversion.  The PSI Platform will remain available throughout the transition until July 15 when updates will occur.							

KEES Implementation Calendar July 2015

~ July 2015 ~										
Sun	Mon	Tue	Wed	Thu	Fri	Sat				
			1 Cases approved for Emergency Medical should be fully processed in KEES by today at COB (PP #1)	2 Cases received during Medical Processing Downtime should be registered in KEES by today at COB (PP #2)	Independence Day HOLIDAY	4				
				Reviews received during the Medical Processing Downtime for July coverage should be evaluated by today at COB (PP #3)						
5	6	7 Cases converting as discontinued or other critical post-conversion activities should be imaged and tasks created by today at COB (PP #4)  Case Maintenance actions received during Medical Processing Downtime should be imaged and tasks created by today at COB (PP #5)	8		10  DCF OneNote conversion begins; is read-only until complete, which will take several weeks	11				
12	13	14	15 Initiate Review Process for August – all Post Conversion cleanup work should be done by today (PP #6) PSI Platform Updates completed		17	18				
19	20	21	22	MMIS Monthly  Cases in any of the 6 Inconsistent Coverage reports must be processed no later than today at COB (PP #7)		25				
26	27	28	29	30	31	NOTES: Processing Priorities 1-7 are indicated with the text of those priorities (PP #1), etc.				